
BLOCK WELL NAME REPORT NO DATE

DJS PROPERTIES 1-14 2 21ST NOVEMBER 2010

PRESENT OPERATION DEPTH AFE TD

RUNNING HOLE WITH 2 7/8" TUBING 6271FT FT. 6,000 FT.

LAST CSG -  DEPTH FIT (ppg) CONTRACTOR - RIG DAILY COST CUMM COST AFE AMOUNT RIG SUPERVISOR(S)

4.5" AT 2999FT RAZORBACK US$ 15,757 US$ 32,874 US$ 176,960 RON RICHARDS

DRILLING BITS,  PARAMETERS

BIT SIZE MFR TYPE    k. DEPTH FEET HOURS AV ROP NOZZLE(S) RPM CPF TEETH REMARKS

NO. SER NO IADC IN  (ft/hr)  ( $ US ) I O D L B G O R

3.875 TRI CONE

RR               

             
 

MUD PROPERTIES,  MATERIALS ADDED,  COSTS

MUD WT RHEOLOGY WATER LOSS MUD MUD COST

(ppg) VIS PV YP GELS  CAKE FLUID LOSS TIME DEPTH SOURCE FL DEG F TYPE DAILY $ CUMM $

WBM US$ US$

VOLUME ANALYSIS % SYNTHETIC MUD ANALYSIS

REO TEMP SOLIDS OIL/WATER SAND MBT PH CHLORIDES CALCIUM MG LOW GR POM  (ppb)

HYDRAULICS

BIT LINER FLOW PRESS A VEL C VEL JET VEL LOSSES AT BIT IMPACT HSI SPR DATA

NO 1 2 3 4  (gpm) (psi) DP DC DC DP DC DC  (psi) (%) FORCE  48 80 100

DRILLING INFORMATION

STRING WEIGHT (K) TORQUE GAS (units) ROP's (ft/hr)

UP DOWN ROTATING ON BTM OFF BTM BGG CONN TRIP MAX DEPTH MAX MIN AVG

32,000 32,000

OPERATIONS SEQUENCE BREAKDOWN SUMMARY

TIME TO HRS DESCRIPTION ACTIVITY

19:00 10:00 15.0 WAIT ON CMT-BACKLOAD TUBULARS TO ESPINO RU & TD

SERVICE RIG PUMPS-STEAM CLEAN MUD TANK GRATINGS DRILL

10:00 13:30 3.5 RIG AND RUN WEATHERFORD WIRELINE-CBL-TAGGED AT 2711FT REAM

RIG DOWN WIRELINE CIRC-COND

13:30 17:00 3.5 NIPPLE UP CAMERON-5000PSI-DOUBLE GATE-BOP TRIP

TEST BOP REPAIR

17:00 19:00 2.0 RIH WITH CSG SCRAPPER ON 2 7/8" TUBING SLIP & CUT

SURVEY

LOG

CSG

CMT

BOP's

DRILL STR.

RIG SERV.

FISH.

WOC

WOW

CORE

PROD TEST

OTHER

TOTAL

PROJECTED OPERATION FOR NEXT 24 HRS : TRIP TUBING-SWAB WELL-PERFORATE-FLOW TEST.

Continued...

24.00 38.5

3.50 3.5

15.00 25.0

3.50 3.5

2.00 6.5

Formation - Cuttings

TODAY CUM.

  SPM

 

ELECT STAB EX LIME

MUD CHECK

PROGRESS PLUG BACK

FL COL AT 2911

10.5

WOB

BRIDGE ENERGY INC. Daily Drilling Report

AFE NO DAYS FROM SPUD DAYS VS. PLAN

WILLOW PROSPECT 11A 1.06



BOTTOMHOLE ASSEMBLY  DEVIATION SURVEYS

OD (in) ID (in) LENGTH DEPTH DEVIATION AZIMUTH V SEC DLS

 

PERSONNEL ON LOCATION FORMATION TOPS

BRIDGE. CO.MAN DELTA FRONT

 MUD ENG PRO DELTA SHALE

GEOLOGIST HAMILTON SANDS

MUD LOGGER

CASUAL

DIRECTIONAL DRILLERS

STORY DRILLING

BRIDGE

BRIDGE SAMPLE CATCHERS

BHA

Jars   SERIAL #

LAST DRILLS

PIT LEVEL VISIBILITY

BOP TEST BOP RAIN "

HYD SULF SNOW MEDIUM F

FIRE TEMP - NOON 35 F

SAFETY WIND 0-5 KN

OTHERS WIRELINE   

LAST CASING

CASING SIZE TOTAL JTS LENGTH WEIGHT GRADE THREAD RANGE SHOE AT FLOAT AT MSC AT

REMARKS: TOP OF CEMENT

PLUG BUMPED TO FAILED

DAILY COST BREAKDOWN

AFE AFE AFE

Lease - Comp Costs CSG (5 1/2" to Surface) Directional Drilling

Resource Consent Casing Preparation Rig Supervision

Site Construction Csg Services At Rig Open Hole Logging/Slickl

Conductor 2 7/8" Prod'n Tubing Wood Group Wellhead Se

Site Maintenance Engineering Production Testing

Mobilisation Tubing Running Serv. Solids Control Eqpt

Demobilisation D/hole Compl. Eqpt Rental Equipment

Water Hauling - Supply Wellhead Lost & Damaged Eqpt

Waste Disposal Wellhead - Completion Camp

Transport Surf. Cmt & Additives Insurance

Brine Interm. Cmt/Additives Communications

Rig Day Rate 5 1/2" Cmt and Additives BOP Test

 Move Rate Cement Plugs DV Tool

Mud Cementing Services

Bits - Mills Timewriting

Fuel Mud Logging

Surface Casing Well Completion Report

Intermediate Casing Contract Labour

REMARKS

General Comments: Contractor Representative: STEVE EDWARDS/MICHAEL WILLIA

 
Capital Inventory Used:
 ELEVATION-2606FT KB

 LOCATION-N44-01-47   W116-47-.09

Local Purchase Items Used:
 
 

 
WELL NAME DJS PROPERTIES 1-14 DATE 21ST NOVEMBER 2010 REPORT NO 2

1,800 360 540

1,800

1,000

60,500 10000 16,000

880 160 320

2,624 477 95410,000 10,000

1,650 300 600

27,500 7,000 11,556 480 480

7,700

14,700

22,000 2730 2,730

6,250 1250 1,250

CUM.

R111 2,999 2,912

61BBL LOSSES

ITEM Today's CUM. ITEM Today's

4.5" 70 2,977 11.6 J55 LTC

CUM. ITEM Today's

CAMP USED 3 1/2" G OTHERS

CAMP DIESEL 3 1/2" S 6 1/4" JARS

DIESEL RECEIVED 4.5 " HWDP 8" JARS

DIESEL USED 93 4.5" E 6" DC

DIESEL RIG 1,574 4.5" G 8" DC

WEATHER FUEL (LITRES) WATER DRILL PIPE - DC ON LOCATION

GOOD CAMP WATER REC. SIZE JTS SIZE JTS

HRS. 8

HRS. TOT. LENGTH, ft 5.10

6

1

1724

584

FORMATION PROG. ACTUAL

1 SURFACE

COMPANY NO.

92 JTS TUBING 2 7/8 2.441 2914.63

BIT/SUB 3.25 1.25 1.10

X/O 3.70 1.25 0.50

CSG SCRAPPER 4.40 1.00 3.15

BIT 3.88 0.35

DESCRIPTION TVD



BLOCK WELL NAME REPORT NO DATE

DJS PROPERTIES 1-14 3 22ND NOVEMBER 2010

PRESENT OPERATION DEPTH AFE TD

WELL SHUT IN FOR BUILD UP-LAY OUT TOP DRIVE 6271FT FT. 6,000 FT.

LAST CSG -  DEPTH FIT (ppg) CONTRACTOR - RIG DAILY COST CUMM COST AFE AMOUNT RIG SUPERVISOR(S)

4.5" AT 2999FT RAZORBACK US$ 40,649 US$ 73,523 US$ 176,960 RON RICHARDS

DRILLING BITS,  PARAMETERS

BIT SIZE MFR TYPE    k. DEPTH FEET HOURS AV ROP NOZZLE(S) RPM CPF TEETH REMARKS

NO. SER NO IADC IN  (ft/hr)  ( $ US ) I O D L B G O R

              

             
 

MUD PROPERTIES,  MATERIALS ADDED,  COSTS

MUD WT RHEOLOGY WATER LOSS MUD MUD COST

(ppg) VIS PV YP GELS  CAKE FLUID LOSS TIME DEPTH SOURCE FL DEG F TYPE DAILY $ CUMM $

WBM US$ US$

VOLUME ANALYSIS % SYNTHETIC MUD ANALYSIS

REO TEMP SOLIDS OIL/WATER SAND MBT PH CHLORIDES CALCIUM MG LOW GR POM  (ppb)

HYDRAULICS

BIT LINER FLOW PRESS A VEL C VEL JET VEL LOSSES AT BIT IMPACT HSI SPR DATA

NO 1 2 3 4  (gpm) (psi) DP DC DC DP DC DC  (psi) (%) FORCE  48 80 100

DRILLING INFORMATION

STRING WEIGHT (K) TORQUE GAS (units) ROP's (ft/hr)

UP DOWN ROTATING ON BTM OFF BTM BGG CONN TRIP MAX DEPTH MAX MIN AVG

OPERATIONS SEQUENCE BREAKDOWN SUMMARY

TIME TO HRS DESCRIPTION ACTIVITY

19:00 20:00 1.0 RIH SLICKLINE-SET BLANK PLUG IN X NIPPLE RU & TD

20:00 22:00 2.0 POOH WET-LAY OUT BIT-CSG SCRAPPER DRILL

22:00 23:30 1.5 RIH 2 7/8" TUBING-X NIPPLE TO 2775FT REAM

23:30 0:00 0.5 RIH SLICKLINE-SET BLANK PLUG IN X NIPPLE CIRC-COND

0:00 2:00 2.0 POOH WET-FLUID LEVEL AT 1660FT TRIP

2:00 7:00 5.0 RIG UP LUBRICATOR-TEST AT 2000PSI-RIH WIRELINE-3 3/8 CSG GUNS REPAIR

PERF ZONE 1-1530FT-1539FT-39GRMS-43"PENETRATION-120 DEG PHASE-4SHOTS FT SLIP & CUT

SHOT AT 04:00-GUNS BLEW UP HOLE-KNOTTED WIRELINE SURVEY

POOH-HUNG IN PACK OFF WITH GUNS IN BLIND RAMS LOG

OPEN WELL TO FLARE AT 250PSI THRU 1" CHOKE-DROP TO 80 PSI-VENT THRU 2" LINE CSG

RIG DOWN LUBRICATOR-CLEAR GUNS FROM RAMS-RECOVER GUNS-SHUT IN WELL CMT

7:00 10:00 3.0 RIG AND RUN WIRELINE TO PERF ZONE 2-GUN HELD UP AT 1535FT-POOH-LAY OUT GUNS BOP's

RUN JUNK BASKET ON WIRELINE-POOH-FINE SAND IN BASKET-TAG FLUID AT 550FT DRILL STR.

10:00 11:00 1.0 RIH WIRE LINE GAUGE RING TO 1510FT-RETRIEVE A WATER SAMPLE-FRESH WATER RIG SERV.

11:00 12:00 1.0 RIG DOWN FLOW TESTING UNIT-SLICKLINE-WIRELINE FISH.

12:00 14:00 2.0 SHUT IN WELL FOR BUILD UP-LAY OUT 2 7/8" TUBING FROM DERRICK WOC

14:00 19:00 5.0 CLEAN OUT MUD TANKS-DRAIN NO 2 MUD PUMP WOW

CORE

PROD TEST

OTHER

TOTAL

PROJECTED OPERATION FOR NEXT 24 HRS : WELL SHUT IN FOR BUILD UP-SET BRIDGE PLUG-NIPPLE DOWN BOPS-NIPPLE UP XMASS TREE

RIG DOWN TOP DRIVE-BACK LOAD EQUIPMENT TO ESPINO LAYDOWN YARD

Continued...

24.00 62.5

24.00 27.5

25.0

3.5

6.5

Formation - Cuttings

TODAY CUM.

  SPM

 

ELECT STAB EX LIME

MUD CHECK

PROGRESS PLUG BACK

FL COL AT 2911

10.5

WOB

BRIDGE ENERGY INC. Daily Drilling Report

AFE NO DAYS FROM SPUD DAYS VS. PLAN

WILLOW PROSPECT 11A 2.06



BOTTOMHOLE ASSEMBLY  DEVIATION SURVEYS

OD (in) ID (in) LENGTH DEPTH DEVIATION AZIMUTH V SEC DLS

 

PERSONNEL ON LOCATION FORMATION TOPS

BRIDGE. CO.MAN DELTA FRONT

 MUD ENG PRO DELTA SHALE

GEOLOGIST HAMILTON SANDS

MUD LOGGER

CASUAL

DIRECTIONAL DRILLERS

STORY DRILLING

BRIDGE

BRIDGE SAMPLE CATCHERS

BHA

Jars   SERIAL #

LAST DRILLS

PIT LEVEL VISIBILITY

BOP TEST BOP RAIN NIL "

HYD SULF SNOW NIL F

FIRE TEMP - NOON 35 F

SAFETY WIND 0-5 KN

OTHERS PROD TEST   

LAST CASING

CASING SIZE TOTAL JTS LENGTH WEIGHT GRADE THREAD RANGE SHOE AT FLOAT AT MSC AT

REMARKS: TOP OF CEMENT

PLUG BUMPED TO FAILED

DAILY COST BREAKDOWN

AFE AFE AFE

Lease - Comp Costs CSG (5 1/2" to Surface) Directional Drilling

Resource Consent Casing Preparation Rig Supervision

Site Construction Csg Services At Rig Open Hole Logging/Slickl

Conductor 2 7/8" Prod'n Tubing Wood Group Wellhead Se

Site Maintenance Engineering Production Testing

Mobilisation Tubing Running Serv. Solids Control Eqpt

Demobilisation D/hole Compl. Eqpt Rental Equipment

Water Hauling - Supply Wellhead Lost & Damaged Eqpt

Waste Disposal Wellhead - Completion Camp

Transport Surf. Cmt & Additives Insurance

Brine Interm. Cmt/Additives Communications

Rig Day Rate 5 1/2" Cmt and Additives BOP Test

 Move Rate Cement Plugs DV Tool

Mud Cementing Services

Bits - Mills Timewriting

Fuel Mud Logging

Surface Casing Well Completion Report

Intermediate Casing Contract Labour

REMARKS

General Comments: Contractor Representative: STEVE EDWARDS

 
Capital Inventory Used:
 ELEVATION-2606FT KB

 LOCATION-N44-01-47   W116-47-.09

Local Purchase Items Used:
 
 

 
WELL NAME DJS PROPERTIES 1-14 DATE 22ND NOVEMBER 2010 REPORT NO 3

1,800 360 900

1,800 1800 1,800

1,000

60,500 13750 29,750

880 160 480

2,624 477 1,43110,000 10,000

1,650 300 900

27,500 7,000 2541 2,541 11,556 480 960

7,700 5767 5,767

14,700

22,000 13764 16,494

6,250 1250 2,500

CUM.

R111 2,999 2,912

61BBL LOSSES

ITEM Today's CUM. ITEM Today's

4.5" 70 2,977 11.6 J55 LTC

CUM. ITEM Today's

CAMP USED 3 1/2" G OTHERS

CAMP DIESEL 3 1/2" S 6 1/4" JARS

DIESEL RECEIVED 500 4.5 " HWDP 8" JARS

DIESEL USED 318 4.5" E 6" DC

DIESEL RIG 1,574 4.5" G 8" DC

WEATHER FUEL (LITRES) WATER DRILL PIPE - DC ON LOCATION

POOR CAMP WATER REC. SIZE JTS SIZE JTS

HRS. 9

HRS. TOT. LENGTH, ft

6

2

1724

584

FORMATION PROG. ACTUAL

1 SURFACE

COMPANY NO.

DESCRIPTION TVD


